
Reconstruction Step 1

Utility relocation*
• Granger-Hunter water line (separate project)

• Questar gas line

• Telephone and cable TV lines

• Power lines

• Work will take place one direction at a time 

• Temporary lane closures

Temporary lane 
closures one 
direction at a 
time

Symbols not to scale

2320 South - 3100 South

* Preliminary, subject to change



Reconstruction Step 2

Reconstruct northbound lanes 
(east side) of Redwood Road*
• Grind existing roadway 

• Install storm sewer pipe 

• Install new curb and gutter 

• Concrete paving 

• Replace sidewalk and driveways

• Replace pedestrian ramps (includes 3100 
South - 3500 South) 

• Traffic will be in three lanes on west side 

• One lane in each direction plus center turn lane 

East side: Lanes 
closed for 
reconstruction

West side: Three 
lanes open; one in 
each direction plus 
center turn lane
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2320 South - 3100 South

* Preliminary, subject to change



Reconstruction Step 3

Reconstruct southbound lanes 
(west side) of Redwood Road*
• Grind existing roadway 

• Install storm sewer pipe 

• Install new curb and gutter 

• Concrete paving 

• Replace sidewalk and driveways 

•Traffic will be in three lanes on east side 

• One lane in each direction plus center turn lane 

East side: Three 
lanes open; one in 
each direction plus 
center turn lane

West side: Lanes 
closed for 
reconstruction

Symbols not to scale

2320 South - 3100 South

* Preliminary, subject to change



Reconstruction Step 4

Wrap-up reconstruction*
• Final striping 

• Miscellaneous utility work

• Clean up 

• Daytime single lane closures 

• All lanes open

Symbols not to scale

Daytime
single lane 
closures to 
complete work

2320 South - 3100 South

* Preliminary, subject to change



3100 – 3500 South Repaving

2006: Pedestrian Ramps*
• Replace curb and gutter at pedestrian crossings
• Meet ADA standards

• Daytime short outside lane closures
• Sidewalk closures

2007: Repaving*
• Grind existing roadway
• Overlay asphalt

• Daytime single lane closure in each direction

3100 South – 3500 South

2006: Short 
outside lane 
closures

2007: Daytime 
one lane 
closure in 
each direction

Symbols not to scale * Preliminary, subject to change



How can I stay informed?

• Sign-up for construction 
updates via e-mail or fax

• Plan to attend the next public 
open house in November 
2005 for additional detail

• Visit web site: udot.utah.gov



Other area projects

Redwood Road Reconstruction is 
coordinating with:
– SR-201 Design-Build
– Taylorsville Beautification Project on 

Redwood Road
– 3500 South Environmental Impact Statement
– Other planned maintenance projects


